COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 29/ 2015

ESTI MATE SUMVARY 10: 42: 13
CONTI D: C19478A ESTI MATE NO 0010 PROG SPEC YR 2005
PCN: 19478A- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 371.0 DAYS TIME ALLOW 11/14/201 FI XED COMPLETI ON DATI
US6 OVER GARRI SON - BRI DGE REP PERCENT TIME.  94.88 ORI G TIME ALLON 10/31/201 FI XED COMPLETI ON DAT
PRQJECT NO FBRO063- 046
US 6 OVER GARRI SON - BRI DGE REP
NAVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 10/ 25/ 2015 DATE TI ME STARTED 10/ 20/ 2014
5670 FRANKLI N STREET DATE LET 09/ 18/ 2014 DATE WORK BEGAN 10/ 20/ 2014
DATE AWARDED 10/ 02/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 17/ 2014 DATE ACCEPTED
DENVER CcO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 10/ 20/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 11,701, 528. 27 PARTI Cl PATI NG $ 0.00 $ 0. 00
AVARD PRQJECT AMT: $ 10, 765, 000. 00 NON- PARTI CI PATI NG 8,878, 541. 17 1, 374, 435. 67
PERCENT COVPLETE: 75. 88% TOTAL EARNI NGS 8,878, 541. 17 1,374, 435. 67
FUNDS AVAI LABLE: $  2,822,987.10 STOCKPI LED MATER ALS 0. 00 0.00
GROSS EARNI NGS 8,878, 541. 17 1, 374, 435. 67
TOTAL CLAI VB $ 0.00 RETAI NAGE -161, 475. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8, 717, 066. 17 1, 374, 435. 67
LI QU DATED DANMAGES 0. 00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT  DUE 8, 717, 066. 17 1, 374, 435. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 374, 435. 67

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19478A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19478A-BI D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: FBR0063- 046 ESTI MATE NO 0010 10: 42: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
950, 000. 00000 1. 000 950, 000. 00
0010 631-00100 *Hi ghway Design & Construction 1. 000 0. 639
LS 0.130 875, 290. 00
6, 733, 000. 00000 0. 769 5,177,677.00
0015 700-70010 F/ A M nor Contract Revisions 475, 811. 800 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70011 F/ A Partnering 10, 000. 000 2,655.120
F A 0. 000 0. 00
1. 00000 2,655.120 2,655.12
0025 700-70012 F/ A Asphalt Pavenent |ncentive 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70016 F/ A Fuel Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700- 70018 F/ A Roadway Snoot hness | ncentive 32, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70021 F/ A On- The-Job Trai nee 4, 800. 000 3, 710. 500
HOUR 0. 000 0. 00
1. 00000 3, 710. 500 3,710.50
0050 700-70380 F/ A Erosi on Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700- 70589 F/ A Environnental Health & Safety Management 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19478A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 19478A-BI D ESTI MATE RUN 10/ 29/ 2015
PRQIECT: FBR0063- 046 ESTI MATE NO 0010 10: 42: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0060 700- 70595 F/ A DRB On- Denand Conmmittee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 950-00106 Desi gn Services Design work on SEVA ATC #02 6, 819. 350 6, 819. 350
DOL 0. 000 0. 00
1. 00000 6, 819. 350 6, 819. 35
0090 900- 00014 Added Item (Lunp Sum)/ Rel ocate ITS Line 1. 000 1. 000
LS 0. 000 0. 00
72, 715. 20000 1. 000 72,715. 20
0095 900- 00014 Added Item (Lunp Sun)/ Garrison Storm Sewer Line 1. 000 0.903
LS 0. 000 0. 00
35, 236. 25000 0.903 31, 818. 33
0105 613-20300 Furn Lumin 0. 000 0. 000
EACH 0. 000 0. 00
202. 40000 0. 000 0. 00
0110 613-20300 Furn Lumin 0. 000 0. 000
EACH 0. 000 0. 00
676. 20000 0. 000 0. 00
0115 900- 00006 Added Item (Dol lar)/ HPS to LED Design Cost 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0120 950-00106 Design Services - Various Additional Design Services 4, 145. 670 0. 000
DOL 4,145. 670 4, 145. 67
1. 00000 4,145. 670 4, 145. 67
CAT 0200 CURRENT AMI $ 8, 619,528.27 % 879,435.67 $ 6,249,541. 17
CAT NOO300 0300 STRUCTURES
0065 631-10002 *Bridge Design and Construction 1. 000 0. 684
LS 0. 165 495, 000. 00
3, 000, 000. 00000 0. 849 2,547, 000. 00

CAT NO0400

0070 620-00002

CAT 0300

0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (dass 2)

EACH

CURRENT AMI  $ 3,000, 000.00 $

1. 000 1. 000
0. 000
50, 000. 00000 1. 000

495, 000.00$ 2,547, 000. 00

50, 000. 00



CONTI D C19478A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19478A-BI D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: FBRO063- 046 ESTI MATE NO 0010 10: 42: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0075 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0080 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 82, 000. 00 $ 0.00$ 82, 000. 00

PRQJIECT TOTAL CURRENT AMI $11,701,528.27$ 1,374,435.67$ 8,878,541.17



